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BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA

Order Instituting Investigation into
Implementation of Assembly Bill 970 Regarding
the Identification of Electric Transmission and Investigation 00-11-001
Distribution Constraints, Actions to Resolve (Filed November 2, 2000)
Those Constraints, and Related Matters Affecting
the Reliability of Electric Supply.

ADMINISTRATIVE LAW JUDGE’S RULING
REGARDING PROPOSED SCHEDULE FOR DEVELOPING
RENEWABLES TRANSMISSION PLAN PER SB 1038

Per my ruling dated December 20, 2002, | am distributing for comment a
proposed schedule for the transmission-related requirements of Senate Bill
(SB) 1038, to be addressed at the January 14, 2003 prehearing conference (PHC).

By way of background, SB 1078 creates the Renewable Portfolio Standard
(RPS) Program in California, under which the state will increase its electrical
generation from renewable sources by at least 1% per year, until renewables
comprise 20% of total investor-owned utility (I0U) procurement.t The
Commission’s Procurement rulemaking (Rulemaking (R.) 01-10-024) will be the
vehicle for implementation of the RPS program, with the exception of
transmission planning issues, which will be addressed in this proceeding with
close coordination between the two dockets. Party comments on RPS

transmission issues to be filed in early January in the Procurement docket may be

1 Stats 2002, ch 516, Sher.
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integrated with this proceeding’s record, as appropriate. This proceeding will be
the vehicle whereby the Commission fulfills its statutory mandate under SB 1038,
a companion bill to the RPS legislation, to produce a transmission planning study
to effectuate this 20% renewable goal.2

SB 1038 directs that the Commission’s transmission study be informed by a
renewable resource assessment study to be conducted by the California Energy
Commission (CEC). Both studies are to be presented to the legislature by
December 1, 2003. Clearly, the Commission will need to begin working with
draft results of the CEC'’s efforts well in advance of the December completion
date. | have been informed by Commission staff working on coordination issues
with the CEC that draft assessment results will be available to us on July 1, 2003.

The CEC will be undertaking its resource assessment as part of its
legislatively mandated Integrated Energy Policy Report (IEPR: CEC Docket
No. 02-1EP-01), with renewable-specific results of that study published under
separate cover to coordinate with the RPS implementation effort. Thus, there are
three separate processes that must be coordinated over the course of 2003 in
implementing the RPS and executing the necessary transmission analyses in this
docket. The table below charts the proposed work schedule for these three
proceedings in a manner that will result in the satisfaction of our multiple
statutory requirements. This proposed schedule will be used as the starting point
for discussion of renewable generation-related transmission issues at the
January 14 PHC. It has been developed by Commission and CEC staff as part of

their coordination efforts to address the legislative mandates.

2 Stats 2002, ch 515, Sher. Section 16.



1.00-11-001 MEG/hkr

For the purpose of the schedule outlined below, “TRX” is used as the

abbreviation for “transmission.”

Coordinated Calendar for RPS and Transmission Planning Dockets

Date Transmission OllI: CEC IEPR: Procurement OIR:
(2003) 00-11-001 02-1EP-01 01-10-024
RPS implementation
January comments submitted,
including TRX issues
February Path 26 and
March Tehachapi Workshops/Whitepapers
April assess_ments_ (o_r Staff/Party on RPS |mplemen_tat|on;
other high priority . Draft implementation plan
. analysis and .
TRX issues presented (non-TRX issues)
i e workshops
May identified at the on renewable 5/15
PHC)
resources
Revised Comments on Draft due
June analyses 6/5; Final RPS
completed implementation plan 6/30
7/1 Draft
resource
Jul assessment _ )
uly results Hearings and briefs on RPS
available to implementation in IOU
RPS TRX TRX Ol long-term planning
assessments
August
September !Draft IEPR
issued and
October amended Proposed RPS Decision
November RPS Decision adopted
12/1 RPS RPS Resource and TRX
12/1 RPS TRX resource . .
December ) assessments integrated into
submitted assessment
) Procurement docket
submitted
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Interested parties should comment on the schedule proposed above for
transmission-related issues in their PHC statements, due on January 9, 2003.

Dated January 2, 2003, at San Francisco, California.

/s/ MEG GOTTSTEIN by CAROL BROWN

Meg Gottstein
Administrative Law Judge
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CERTIFICATE OF SERVICE

| certify that | have by mail, and by electronic mail, to the parties to which
an electronic mail address has been provided, this day served a true copy of the
original attached Administrative Law Judge’s Ruling Regarding Proposed
Schedule for Developing Renewables Transmission Plan per SB 1038 on all
parties of record in this proceeding or their attorneys of record. Per
Administrative Law Judge Gottstein, this ruling has also been electronically
served to the parties on the service list in Rulemaking 01-10-024.

Dated January 2, 2003, at San Francisco, California.

/s/ KE HUANG
Ke Huang

NOTICE

Parties should notify the Process Office, Public Utilities
Commission, 505 Van Ness Avenue, Room 2000,

San Francisco, CA 94102, of any change of address to
ensure that they continue to receive documents. You
must indicate the proceeding number on the service list
on which your name appears.
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The Commission’s policy is to schedule hearings
(meetings, workshops, etc.) in locations that are
accessible to people with disabilities. To verify that a
particular location is accessible, call: Calendar Clerk
(415) 703-1203.

If specialized accommodations for the disabled are
needed, e.g., sign language interpreters, those making
the arrangements must call the Public Advisor at
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(415) 703-2074, TTY 1-866-836-7825 or (415) 703-5282 at
least three working days in advance of the event.



